BCT Minutes
13 November 2001

The meeting was held on Tuesday, 13 November 2001 at 9:00 am at the TNRCC-Region 13 office in San Antonio, TX.

Members Present and Support Personnel:

Name Organization Present Absent
Brown, Leslie AFBCA/DK X
Buelter, Don AFBCA/DK X

Callaway, Laurie BCA (KPMQG) X

Farrell, Philip GKDA X
Landez, Norma AFBCA/DK X

Meshako, Chuck AFBCA/DK X
Neff, Richelle UNITEC X

Peck, Walter AFBCA/DK X

Power, Abigail TNRCC X

Price, Fred MITRETEK X

Price, Lisa Marie EPA X

Rohne, Russell AFBCA/DK X
Ryan, William AFBCA/DK X

Stankosky, Laura EPA X
Stough, Mark AFBCA/DK X
Underwood, Tim BCA (KPMQG) X

Weegar, Mark TNRCC X

Wehner, Ellie TNRCC X

Dates for upcoming meetings:

December 11, 2001
January 8, 2002
February 12, 2002
March 12, 2002
April 9, 2002

May 14, 2002
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Item #| Lead Support | Discussion Topic Comments How will we Disposition
know it’s done?
1. Underwood, Redevelopment Update Update the BCT regarding redevelopment | Team receives update. |Closed. AFBCA is submitting a secretarial waiver to SAF
T. status at Kelly AFB. requesting authorization for the Greater Kelly Development
Authority (GKDA) to reuse facility 1575 as a hazardous materials
storage area. GKDA has planned the demolition of Building 329
for January 2002. GKDA has leased the third floor of the
administrative building (145 Duncan). AFBCA and GKDA are
working towards transferring the property at 145 Duncan early next
year.
2. Peck, W. Zone 4 CMS Provide the status of the CMS report. Team receives update. |Closed. The Air Force is evaluating and incorporating comments
from the City of San Antonio. The final CMS should be complete
by the end of January 2002.
3. Ryan, W. | Courtney, S. |Shallow Groundwater Discuss scope of the shallow groundwater  |Discussion is Closed. The Air Force is working with the San Antonio Water
Well Plugging well plugging project. complete. System and the San Antonio Metropolitan Health District to plug
abandon wells in the neighborhoods around Kelly AFB. The Air
Force has identified 115 wells in the area. The project is scheduled
to start in January 2002.
4. Meshako, C. Public Center for Discuss scope of the PCEH. Discussion is Closed. The Air Force and City of San Antonio signed a
Environmental Health complete. cooperative agreement on 28 September 2001. The City of San
(PCEH) Antonio is currently preparing an execution plan for the PCEH.
5. Ryan, W. Buelter, D. |Zone Updates Provide team with update of current Team receives No handouts distributed.
Peck, W. activities in Zones 2, 3, 4 and 5. updates.
6. Ryan, W. | Weegar, M. |List of Future Deliverables |Each month, provide a list of upcoming Team receives list of |Handout distributed.
Price, L.  [(Regulators/RAB) documents for review. upcoming documents
for review.
7. Hampton, R.| Landez, N. |EPCF RFI/Removal Discuss status of RFI report and issues Discussion is Closed. The Air Force identified portions of the EPCF scheduled
Process pertaining to the demolition of the facility. |compete. for demolition and portions of the EPCF that would be retained to
upgrade the Groundwater Treatment Plant. The EPCF RFI will be
delayed until after the demolition is complete to allow data
obtained during the removal to be incorporated into the RFI.
Submittal of the RFI report is scheduled for August 2002.
8. Meshako, C. Building 301 Provide update on demolition of the Team receives update. |Closed. Presented pictures detailing the demolition of Building

building.

301. No contaminated soil was detected underneath the basement.
The only contaminated debris removed from the site was chromium
contaminated concrete. Fieldwork should be complete by January
2002.
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Disposition

Buelter, D.

EPA 5-year Review
Guidance

Discuss EPA Comprehensive 5-year Review
Guidance.

Discussion is
complete.

Open. The Air Force reviewed the EPA 5 year Review Guidance.
The information required for the 5-year review is similar to the
information required for the OPS determination. The Air Force
proposes to conduct the OPS determination and 5-year review
concurrently. The EPA 5-year review is required for NPL sites but
it is not required for non-NPL sites, therefore the EPA does not
require the Air Force to conduct a 5-year review at Kelly AFB.
However, the Compliance Plan and the EPA Corrective Action
Program (CAP) may require a 5-year review. The Air Force will
review the Compliance Plan and EPA CAP and report the
requirements at the December BCT meeting.

10.

Rohne, R.

Ecological Risk Update

Discuss results of the October eco-risk
meeting.

Discussion is
complete.

Closed. The EPA has review comments on the Tier 2 Ecological
Risk report.

11.

Meshako, C.

Fruit and Nut Study

Discuss status of fruit and nut study and
results from Hill AFB.

Discussion is
complete.

Closed. Southwest Research is conducting a study to determine if
contamination from groundwater or air has accumulated in fruit and
nuts grown in neighborhoods around Kelly AFB. 25 local residents
have volunteered for the study. Southwest Research has collected
peppers for the study and will collect pecans next.

12.

Landez, N.

Discuss compliance plan issues regarding
clean up and closure of the site.

Discussion is
complete.

Open. The Air Force will make a decision regarding the 106
process. Depending upon the decision, the Air Force may meet
with the TNRCC permits section to discuss the Compliance Plan
issues regarding cleanup and closure of the site.

13.

Landez, N.

Roberson, E.

Metes and Bound Survey

Discuss proposed changes to the Metes and
Bounds survey of the compliance plan.

Discussion is
complete.

Closed. The Air Force met with the TNRCC to discuss the Kelly
AFB Permit requirements. The Air Force and the TNRCC agreed
that the Permit only applied to the four RCRA units identified in
the Permit. AFBCA will draw a contiguous line around the 4
RCRA units. Hazardous waste generated within the contiguous
boundary will be managed in accordance with the Permit.
Hazardous waste generated by Lackland AFB on the KFA will be
managed IAW Lackland AFB’s hazardous waste management plan.
The Compliance Plan boundary remains the same, encompassing
all of the former Kelly AFB. AFBCA and Lackland will survey the
4 units and prepare a permit modification application.

14.

Ryan, W.

BCT
Members

Begin December Agenda

Each month, begin to establish the next
month’s agenda at the end of the BCT
meeting.

Team approves
agenda items.

December agenda items include:

. Soil vapor survey

S-year Review

S-8 CMI Workplan and Class 3 Modification
FOST Issues (GKDA Administrative Building)
Compliance Sampling Discussion




